

NOVEMBER 9, 2023
REHABILITATION OF BRIDGE NO.07023 INTERSTATE 95 (I-95) ON RAMP OVER
DRAINAGE STRUCTURE
FEDERAL AID PROJECT NO. N/A
STATE PROJECT NO. 0102-0371
TOWN OF NORWALK

ADDENDUM NO. 2

SPECIAL PROVISIONS
REVISED SPECIAL PROVISIONS

The following Special Provisions are hereby deleted in their entirety and replaced with the attached like-named Special Provisions:

- **SECTION 1.08 – PROSECUTION AND PROGRESS**
- **NOTICE TO CONTRACTOR – COORDINATION WITH EXISTING PROJECTS**

The Bid Proposal Form and Detailed Estimate Sheets are not affected by this addendum.

There will be no change in the number of calendar days due to this Addendum.

The foregoing is hereby made a part of the contract.

SECTION 1.08 - PROSECUTION AND PROGRESS

Add the following to the beginning of the first paragraph of Article 1.08.01:

1.08.01—Transfer of Work or Contract: The Contractor and all subcontractors shall use the *AASHTOWare Project*® software in accordance with Article 1.05.25, for monthly verification of project payments at all tiers, in accordance with the Department’s AASHTOWare Contractor’s User Manual, found at the Department’s, [Contractor and Subcontractor Training Guides and Videos](#) webpage, and as stated in the specifications.

Add the following to the end of Article 1.08.01:

All costs for the requirements of this Article shall be included in the general cost of the work.

Article 1.08.04 - Limitation of Operations - Add the following:

In order to provide for traffic operations as outlined in the Special Provision "Maintenance and Protection of Traffic," the Contractor will not be permitted to perform any work which will interfere with the described traffic operations on all project roadways as follows:

I-95

The Contractor shall not perform any work that will interfere with traffic operations during the below State observed Legal Holidays and Legal Holiday Periods.

A. On the following State observed Legal Holidays:

- | | |
|------------------|------------------|
| New Year’s Day | Labor Day |
| Good Friday | Thanksgiving Day |
| Memorial Day | Christmas Day |
| Independence Day | |

B. During the following Legal Holiday Periods:

- i. When an above Legal Holiday is celebrated on a Sunday or Monday: From 6:00 a.m. the immediately preceding Friday to 6:00 a.m. the immediately following Tuesday.
- ii. When an above Legal Holiday is celebrated on a Tuesday, Wednesday, or Thursday: From 6:00 a.m. the day before to 6:00 a.m. the day after, except Thanksgiving (see below for Thanksgiving specific restrictions).
- iii. When an above Legal Holiday is celebrated on a Friday or Saturday: From 6:00 a.m. the immediately preceding Thursday to 6:00 a.m. the immediately following Monday.
- iv. Thanksgiving: From 6:00 a.m. the Wednesday before to 6:00 a.m. the Monday after.

During all other times:

- A. The Contractor shall maintain and protect traffic as shown on the accompanying "Limitation of Operations" charts, which dictate the maximum number of lanes allowed to be closed and the allowable hours for implementing a rolling roadblock operation for each day of the week.

I-95 NB Exit 15 On Ramp

Monday through Friday between 6:00 a.m. and 8:00 p.m. while the detour is not in place.

Additional Restrictions:

- A. The Contractor shall be allowed to close the I-95 NB Exit 15 On Ramp and detour traffic during the following times:
 - i. Continuously Sunday 8:00 p.m. through Thursday 6:00 a.m.
 - a. No more than two (2) four-day consecutive periods
- B. The contractor shall only be allowed to close the On Ramp on two (2) separate occasions. The two (2) separate occasions are not required to be back-to-back weeks.
- C. The Contractor shall not be allowed to close the I-95 NB Exit 15 On Ramp and detour traffic from November 15th through January 1st, inclusive.
- D. The Contractor shall not be allowed to close the I-95 NB Exit 15 On Ramp and detour traffic during a Legal Holiday or Legal Holiday Period.

West Avenue

Monday through Friday between 6:00 a.m. and 8:00 p.m.
Saturday and Sunday between 10:00 a.m. and 6:00 p.m.

All Other Roadways

Monday through Friday between 6:00 a.m. and 8:00 p.m.
Saturday and Sunday between 10:00 a.m. and 6:00 p.m.

Additional Lane Closure Restrictions

It is anticipated that work on adjacent projects will be ongoing simultaneously with this project. The Contractor shall be aware of those projects and anticipate that coordination will be required to maintain proper traffic flow at all times on all project roadways, in a manner consistent with these specifications and acceptable to the Engineer.

The Contractor will not be allowed to perform any work that will interfere with traffic operations on a roadway when traffic operations are being restricted on that same roadway, unless there is at least a one mile clear area length where the entire roadway is open to traffic or the closures have been coordinated and are acceptable to the Engineer. The one mile clear area length shall be measured from the end of the first work area to the beginning of the signing pattern for the next work area.

Limitation of Operations Chart – Maximum Number of Lanes Allowed to be Closed and Hours Allowed for a Rolling Roadblock (RRB)

Route: I-95 NB (Norwalk) Number of Through Lanes: 3								Route: I-95 SB (Norwalk) Number of Through Lanes: 3							
Hour Beginning	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Hour Beginning	Mon	Tue	Wed	Thu	Fri	Sat	Sun
Mid	2*	2*	2*	2*	2*	2*	2*	Mid	2*	2*	2*	2*	2*	2*	2*
1 AM	2*	2*	2*	2*	2*	2*	2*	1 AM	2*	2*	2*	2*	2*	2*	2*
2 AM	2*	2*	2*	2*	2*	2*	2*	2 AM	2*	2*	2*	2*	2*	2*	2*
3 AM	2*	2*	2*	2*	2*	2*	2*	3 AM	2*	2*	2*	2*	2*	2*	2*
4 AM	2*	2*	2*	2*	2*	2*	2*	4 AM	2*	2*	2*	2*	2*	2*	2*
5 AM	2	2	2	2	2	2*	2*	5 AM	2	2	2	2	2	2*	2*
6 AM	0	0	0	0	0	1	2*	6 AM	0	0	0	0	0	2	2*
7 AM	0	0	0	0	0	1	1	7 AM	0	0	0	0	0	1	2
8 AM	0	0	0	0	0	S	1	8 AM	0	0	0	0	0	1	1
9 AM	S	S	S	S	S	S	S	9 AM	S	S	S	S	S	S	1
10 AM	S	S	S	S	S	S	S	10 AM	S	S	S	S	S	S	S
11 AM	S	S	S	S	S	S	S	11 AM	S	S	S	S	S	S	S
Noon	S	S	S	S	S	S	S	Noon	S	S	S	S	S	S	S
1 PM	S	S	S	S	S	S	S	1 PM	S	S	S	S	S	S	S
2 PM	S	S	S	S	S	S	S	2 PM	S	S	S	S	S	S	S
3 PM	0	0	0	0	0	S	S	3 PM	0	0	0	0	0	S	S
4 PM	0	0	0	0	0	S	S	4 PM	0	0	0	0	0	S	S
5 PM	0	0	0	0	0	S	S	5 PM	0	0	0	0	0	S	S
6 PM	S	S	S	S	S	S	1	6 PM	S	S	S	S	S	S	S
7 PM	1	1	1	1	S	1	1	7 PM	1	1	1	1	S	S	S
8 PM	1	1	1	1	S	1	1	8 PM	1	1	1	1	1	1	S
9 PM	1	1	1	1	1	1	1	9 PM	1	1	1	1	1	1	S
10 PM	2	2	2	1	1	2	2	10 PM	2	2	2	1	1	1	1
11 PM	2*	2*	2*	2*	2*	2*	2*	11 PM	2*	2*	2*	2*	2	1	1

On Legal Holidays and within Legal Holiday Periods, all hours shall be ‘0.’

“0” = No closures allowed = all available travel lanes, including exit only lanes, climbing lanes, gore areas, and all available shoulder widths shall be open to traffic during this time period.

“S” = Shoulders are allowed to be closed = all available travel lanes, including exit only lanes, climbing lanes, and gore areas shall be open to traffic during this time period.

“1” = One lane closure is allowed. Adjacent shoulder(s) and/or gore areas may also be closed.

“2” = Two lane closure is allowed. Adjacent shoulder(s) and/or gore areas may also be closed.

“” = Signifies those hours where a rolling roadblock may be implemented.**

NOTICE TO CONTRACTOR – COORDINATION WITH EXISTING PROJECTS

It is anticipated that work on adjacent projects will be ongoing simultaneously with this project. The Contractor shall be aware of those projects and anticipate that coordination will be required to maintain proper traffic flow at all times on all project roadways, in a manner consistent with these specifications and acceptable to the engineer.

Project No.	Project Name	Status
102-295	Median Reconstruction and Resurfacing of I-95	In Construction
102-296	Route 15 (Merritt Parkway) Safety Improvements	In Construction
102-363	Rehabilitation of Bridge No. 00061 (Strawberry Hill Avenue over I-95)	In Construction
102-368	Route 15 (Merritt Parkway) Safety Improvements	In Construction
102-348	Rehabilitation of Bridge. No. 00059 (Yankee Doodle Bridge) (I-95 over Norwalk River and Hendricks Road)	In Construction
173-451	Traffic Control Installations at Various Locations	In Construction
173-497	I-95 & US 7 CCTV Southwest CT	In Construction
173-511	District 3 Illumination Replacement	In Construction
170-5031	I-95 Bridges Concrete Sealing	In Construction
301-176	WALK Bridge Project	In Construction
301-181	CP243 Interlocking	In Construction
301-187	East Avenue Railroad Bridge Replacement	In Construction