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https://us02web.zoom.us/j/88449671875?pwd=WEVLaVBrQ09SREFkK3cyMW90OWlMUT09
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[Activity ID Activity Name Orig | Start Finish Predecessors | Successors
Dur 2021 2022 2023
Jan| F [Mar[Apr| M| J[Jul| A| S|Oct| N| D[Jan] F | M [Apr[ M [Jun[Jul| A| S[Oct| N[ D [Jan| F [Mar[Apr]| M [ J [Jul[ A [ S [Oct[
A1160 Rebar Shop Drawings/ Review/ Approve/ Fabrication/ Deliver 30 14-Dec-21 26-Jan-22 A1140 A1350 A L L ‘ ‘ ‘ ‘ Rebar Shop Drawings/ Review/ Approve/ Fabrica ion/ Dellver |
A1170 Structural Steel Shop Drawings/ Review/ Approve/ Fabrication/ Delive 62 14-Dec-21 11-Mar-22 A1140 A1390 % Structural Steel Sh0p Drawmgs/ Rewew/ ApproVe/ Fabr|Cat|0h/ Dellver !
A1210 Mechanical Roof Equipment Curbs Shop Drawings/ Review/ Approve, 100 14-Dec-21 04-May-22 A1140 A1430 [ — :I Mechanlcal Roof Equment Curbs Shop Dl‘awmgs/ Rewew/ Approve/ Fabrlcatloﬁ
A1220 Mechanical Roof Equipment Shop Drawings/ Review/ Approve/ Fabric 115 14-Dec-21 25-May-22 A1140 A1440 ‘ N ‘ K Mechamcal Roof Equment Shop Drawmgs/ Rewew/ Approve/ Fabrlcatlon/ Dw
A1230 Electrical Gear Review/ Approve/ Fabrication/ Deliver 160 14-Dec-21 | 29-Jul-22 A1140 A1440 "‘""J’""""‘""l""""’L"’i"E’l’éc’t}{cgl’ééérﬁ’é\hék}/Aﬁbr’d\}é/ ’F’aibr]i;éilb’ri/b’él[\}ér ””””””””
A1180 Curtainwall Shop Drawings/ Review/ Approve/ Fabrication/ Deliver 105 24-Jan-22 20-Jun-22 A1150 A1420 [ — : : : Curialnwall Shop Drawlnga Rewew/ Approve/ Fabrlcatlon/ Dellver
A1190 Masonry Veneer Review/ Approve/ Fabrication/ Deliver 70 24-Jan-22 29-Apr-22 A1150 A1410 I:I Masonry Veneer Review/ Approve/ Fabrlcatlbn/ Dellver :
A1200 Roofing Shop Drawings/ Review/ Approve/ Fabrication/ Deliver 50 24-Jan-22 01-Apr-22 A1150 A1430 I:I Reoflng Shpp Dfawujgs/ Rewew/ Appro e/ Eabrlpatlon/ Dellver§
Structure o
A1350 Foundation 30 03-Feb-22 16-Mar-22 A1260,A1160  A1360 ‘— Foundatlon
A1360 Backfilll Damproofing Foundations 10 07-Mar-22 | 18-Mar-22 A1350 A1370, A1390 ‘ I Backflll/ Dameroof)ng Foundat|ons
A1390 Erect & Detail Steel 50 21-Mar-22 | 27-May-22 A1170,A1360 A A1400,A1370 _ Erect & Deta|I Steel ‘
A1370 Underground Utilties 15/ 18-Apr-22 06-May-22 A1360,A1390 A A1380 : - Undel‘ground Ut|It|e$
A1380 Slab on Grade 10 09-May-22 | 20-May-22 A1370 A1400 I Slab on Grade
Envelope e ey e e e 777777777777777777777777777777777777777777777777
A1400 Exterior Back Up Wall 30 23-May-22 | 05-Jul-22 A1390,A1380 | A1410,A1430, A’ - E):<teri0:r Baick U;:) Wélll P
A1410 Exterior Facade - Masonry 60 06-Jul-22  28-Sep-22 | A1400,A1190  A1420 I s— Exterlor Facade - Masonry
A1430 Roofing 20 06-Jul22 02-Aug-22 | A1400,A121  A1460, A1440 - ROoflng ‘ S
A1420 Exterior Glazing 60| 24-Aug-22 17-Nov-22 A1410,A1180 A A1460, A1300 ‘ I:I Exte ior (;?:Iazijng
Interiors e e e e e e e e e
A1440 MEP OH Rough 90 20-Jul-22 28-Nov-22 A1400,A143 | A1450 _ MEP OH Ré)ugh3 |
A1450 Interior Partitions 50 29-Sep-22 | 12-Dec-22 || A1440 A1460 .| DEEEEEE |pterior Partitions |
A1460 Drywall & Paint 75| 18-Nov-22 08-Mar-23 A1450,A142 | A1470 ‘ ‘ _ Drywall & Palnt
A1470 Ceiling Grid & MEP Drops 40 09-Feb-23 | 05-Apr-23 A1460 A1480 ‘ _ Celllng Gl’ld & MEP Drops
A1480 Finishes & Specialties 54| 16-Mar-23 | 31-May-23 A1470 A1490 _Flnlshes&$pemaltleq
Inspections/ FF&E
A1490 Life Safety Inspections 10 17-May-23 | 31-May-23 | A1480 A1500, A1250, A - Life Safety Ilnspe‘ction‘
A1500 Punchlist (Post Substantial Completion) 20 01-Jun-23* | 28-Jun-23 A1490 - Punchllst (Pbst S
A1520 FF&E Installation/ Owner Move Out - Owner Activity 40 01-Jun-23 27-Jul-23 A1490 A1510 _ FF&E Installz
Phase 2 - Demolition Existing Building
A1510 Abate and Demo existing building 30/ 28-Jul-23 | 08-Sep-23 || A1520 A1320 B Abate
A1320 New Fields/ Landscaping - Phase 2 40 06-Sep23  31-Oct-23 A1310,A1510  A1530 .

Finish Date: 31-Oct-23
05-Oct-20
02-Dec-20 08:37

Data Date:
Run Date:
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South Windsor Phase 3 - Pleasant Valley Elementary School
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State of Connecticut
Department of Administrative Services (DAS)
Contractor Prequalification Forms

IMPORTANT INFORMATION — PLEASE READ
For Projects with estimated Construction Costs greater than $500,000

WHEN YOU SUBMIT A BID YOU MUST INCLUDE WITH YOUR OTHER DOCUMENTS THE FOLLOWING.:

2. A “DAS Update (Bid) Statement”.

This document may be found and completed on-line at the Bid Statement Online Application.

Go to the DAS Homepage (www.ct.gov/DAS), click on “Doing Business with the State”, click on “Apply
for DAS Construction Contractor Prequalification”, click on “Documents/Forms”, click on “Update Bid
Statement”, and then click on “Bid Statements”.

Follow instructions in the “Instructions for Prequalification”.

Go to the DAS Homepage (www.ct.gov/DAS), click on “Doing Business with the State”, click on “Apply
for DAS Construction Contractor Prequalification”, click on “How To”, and then click on “View
Instructions for Prequalification”.

Should you have any questions or concerns, please call (860) 713-5280.

CT DAS 5000 (Rev. 05.14.18) STANDARD FORM FOR ALL PROJECTS
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State of Connecticut
Department of Administrative Services (DAS) Contractor Prequalification

Update Bid Statement
(Statement to be included with the bid)

Public Act No. 04-141 - AN ACT REVISING PREQUALIFICATION REQUIREMENTS FOR STATE CONSTRUCTION CONTRACTS.

On and after October 1, 2004, each bid submitted for a contract shall include a copy of a prequalification certificate issued by the
Commissioner of Administrative Services. The bid shall also be accompanied by an update statement in such form as the Commissioner
of Administrative Services prescribes. The form for such update statement shall provide space for information regarding all projects
completed by the bidder since the date the bidder's prequalification certificate was issued or renewed, all projects the bidder currently has
under contract, including the percentage of work on such projects not completed, the names and qualifications of the personnel who will
have supervisory responsibility for the performance of the contract, any significant changes in the bidder's financial position or corporate
structure since the date the certificate was issued or renewed, any change in the contractor's qualification status and such other relevant
information as the Commissioner of Administrative Services prescribes. Any bid submitted without a copy of the prequalification certificate
and an update statement shall be invalid.

Name of Project that company is bidding on:

Project Number:

Name of Company: '

FEIN:

Company Address:

Prequalification Contact and
Telephone Number

Date of Prequalification with the DAS: Single Limit: Aggregate Work Capacity (AWC):

* This amount equals your company’s AWC minus the Total $ Amount of Work Remaining. | * Remaining Aggregate Work Capacity:

Please list all of your company’s (100%) completed projects since date of Prequalification:
(Please add additional page(s) if required)

Name of Project Owner of Project Dé’lte T Tl S e
ompleted Amount
(Please add additional page(s) if required. Please total the Work Remaining column)
Total % Work
Name of Project Owner of Project Contract Complete Remaining
Amount ($)

Total $ Amount of Work Remaining —p

CT DAS 5000 (Rev. 05.14.18) STANDARD FORM FOR ALL PROJECTS
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Please list the names and titles of the personnel who will have supervisory responsibility for the performance of the contract
being bid on:
(Please add additional page(s) if required)

Individual Name | Title of individual
I

Have there been any changes in your company’s financial condition or
business organization, which might affect your company’s ability to
successfully complete this contract?

Yes or No

If yes, please explain:

I, certify under penalty of law that all of the information contained in this Update
Statement is true and accurate to the best of my knowledge as of the date below.

Signature Date

It is the responsibility of the Awarding Authority to determine if any of the information provided above will impact the
contractor’s performance on this project.

The DAS’ Contractor Prequalification Program can be reached at (860) 713-5280

Rev.12.22.2004

CT DAS 5000 (Rev. 05.14.18) STANDARD FORM FOR ALL PROJECTS
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