
 

 

 

 

  

 

December 8, 2025  

Waters Construction Company, Inc.  

300 Bostwick Avenue  

Bridgeport, CT 06605  

Attention: Mr. Mario Smith  

Subject:  Project No. 0301-0509  

F.A.P. No. FTA Grant CT-2023-025-01  

Improvements to the Stamford Maintenance of Equipment (MoE) Facility  

Design Initiated Change Order No. 1 – Revision of Sanitary 

Sewer from Gravity to Forced Main  

  

Design Initiated Change Order (DICO) No. 1 letter from November 20, 2025, is being reissued 

to incorporate new and adjusted Contract Items required to change the gravity feed sanitary sewer 

system along South State Street to a forced main system.  

  
The following Drawing Plan Sheets are being ADDED as part of this DICO:  

  

Added Drawing No.  Description  

UMD-108-1  UTILITY MISCELLANEOUS DETAILS - SANITARY  

UMD-108-2  UTILITY MISCELLANEOUS DETAILS - SANITARY  

UMD-108-3  UTILITY MISCELLANEOUS DETAILS - SANITARY  

ELE-102-1  SANITARY PUMPS ELECTRICAL SITE PLAN 1  

ELE-102-2  SANITARY PUMPS ELECTRICAL SITE PLAN 2  

ELE-102-3  SANITARY PUMPS ELECTRICAL SITE PLAN 3  

ELE-102-4  SANITARY PUMPS ELECTRICAL SITE PLAN 4  

ELE-102-5  SANITARY PUMPS GROUNDING SITE PLAN 1  

ELE-102-6  SANITARY PUMPS GROUNDING SITE PLAN 2  

ELE-102-7  SANITARY PUMPS GROUNDING SITE PLAN 3  

ELE-102-8  SANITARY PUMPS GROUNDING SITE PLAN 4  

ELE-415-1  SANITARY PUMPS CONDUIT ROUTING ELEVATION 1  
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ELE-415-2  SANITARY PUMPS CONDUIT ROUTING ELEVATION 2  

ELE-415-3  SANITARY PUMP CONTROLLER EQUIPMENT LAYOUT  

MPT-214  CONSTRUCTION STAGING – CIVIL – MAINTENANCE AND  

PROTECTION OF TRAFFIC PLAN – ELM STREET FULL CLOSURE  

MPT-300  CONSTRUCTION STAGING – CIVIL – MAINTENANCE AND  

PROTECTION OF TRAFFIC PLAN – ELM STREET DETOUR PLAN  

   

The following Drawing Plan Sheets are being REVISED as part of this CO:  

  

Revised Drawing No.  Description  

REV-101  LIST OF REVISIONS  

LGN-101  CIVIL LEGEND AND ABBREVIATIONS  

TYP-104  LOWER YARD UTILITY TRENCH TYPICAL SECTION  

CIV-101  CIVIL PLAN – TRACK 7 & 9  

CIV-102  CIVIL PLAN – TRACK 7 & 9  

CIV-103  CIVIL PLAN – TRACK 7 & 9  

CIV-104  CIVIL PLAN – TRACK 7 & 9  

CIV-105  CIVIL PLAN – LOWER YARD  

CIV-106  CIVIL PLAN – LOWER YARD  

CIV-107  CIVIL PLAN – LOWER YARD  

CIV-108  CIVIL PLAN – MOE PARKING LOT  

CIV-110  CIVIL PLAN ENLARGEMENT – REFUSE AREA 1  

CIV-111  CIVIL PLAN ENLARGEMENT – REFUSE AREA 2  

IND-101  INDEX OF DRAWINGS  

GDU-101  GRADING, DRAINAGE AND UTILITY PLAN  

GDU-102  GRADING, DRAINAGE AND UTILITY PLAN  

GDU-103  GRADING, DRAINAGE AND UTILITY PLAN  

GDU-104  GRADING, DRAINAGE AND UTILITY PLAN  
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GDU-105  GRADING, DRAINAGE AND UTILITY PLAN  

GDU-106  GRADING, DRAINAGE AND UTILITY PLAN  

GDU-107  GRADING, DRAINAGE AND UTILITY PLAN  

GDU-108  GRADING, DRAINAGE AND UTILITY PLAN  

GDU-110  GRADING PLAN ENLARGEMENT – REFUSE AREA 1  

GDU-111  GRADING PLAN ENLARGEMENT – REFUSE AREA 2  

PRO-106  SANITARY SEWER PROFILE  

PRO-107  SANITARY SEWER PROFILE  

PRO-108  SANITARY SEWER PROFILE  

PRO-109  SANITARY SEWER PROFILE  

PRO-110  SANITARY SEWER PROFILE  

PRO-110  SANITARY SEWER PROFILE  

UMD-100  UTILITY GENERAL NOTES  

UMD-105  UTILITY MISCELLANEOUS DETAILS - SANITARY  

S-03  PLAN AND ELEVATION – RETAINING WALL NO. 102  

S-07  PILE PLAN  

S-10  ENLARGED PLAN – STAIRWELL REFUSE AREA 2  

   

S-12  RETAINING WALL TYPICAL SECTIONS - II  

S-14?  REFUSE AREA 2 STAIRWELL DETAILS – I  

S-15  REFUSE AREA 2 STAIRWELL DETAILS – II  

S-18  CONCRETE SLAB  

ELI-001  ELECTRICAL INDEX OF DRAWINGS  

ELE-213  GROUND LEVEL PBX BUILDING POWER PLAN  

ELE-412  PBX BUILDING EXTERIOR ELEVATION DETAILS  

ELE-413  MOE POWER CABLE AND CONDUIT SCHEDULE  

ELE-602  ELECTRICAL ONE-LINE DIAGRAM 2 OF 2  
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ELE-613  ELECTRICAL PANEL SCHEDULES 11 OF 11  

IND-101  INDEX OF DRAWINGS  

MPT-201  CONSTRUCTION STAGING – CIVIL – MAINTENANCE AND 

PROTECTION OF TRAFFIC PLAN  

MPT-202  CONSTRUCTION STAGING – CIVIL – MAINTENANCE AND 

PROTECTION OF TRAFFIC PLAN  

MPT-203  CONSTRUCTION STAGING – CIVIL – MAINTENANCE AND 

PROTECTION OF TRAFFIC PLAN  

MPT-204  CONSTRUCTION STAGING – CIVIL – MAINTENANCE AND 

PROTECTION OF TRAFFIC PLAN  

  

The following CSI Formatted Specification has been ADDED as part of the CO:  

CSI Section No.  Description  

220002  Plumbing Force Main  

  

The following Special Provisions Formatted Specifications have been ADDED as part of the CO:  

  

Item No.  Description  

NEW  (DICO 1) - Special Sanitary Manhole  

NEW  (DICO 1) - 4” P.V.C. Force Main (Sanitary Sewer)  

  

  The following Contract Item has been ADDED as part of this CO:  

New Item  Item Description  Unit  Quantity  Unit Price  

NEW  
DICO 1 Furnish and Install Forced Main Sewer 

System  
LS  TBD  $1.00  

  

  

  

The following Contract Items have been ADJUSTED as part of this CO:  

Item No.  Item Description  Unit  Change 
in  

Quantity  

+/-  

Unit Price  Change in  

Contract 

Item  

0202455A  TEST PIT (ESTIMATED COST)  EST.  10,000  $1  $10,000.00  

0203000  STRUCTURE EXCAVATION - 

EARTH (COMPLETE)  
C.Y.  50  $71.91  $3,595.50  
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0214100  COMPACTED GRANULAR FILL  C.Y.  5  $127.62  $638.10  

0216000  PERVIOUS STRUCTURE 

BACKFILL  
C.Y.  30  $126.50  $3,795.00  

0601062  FOOTING CONCRETE  C.Y.  10  $658.33  $6,583.30  

0601365  CONCRETE PAD  C.Y.  5  $760  $3,800.00  

0602030  DEFORMED STEEL BARS - 

GALVANIZED  
LB.  11,870  $5.67  $67,302.90  

0706001  MICROPILES  EA.  3  $11,211.04  $33,633.12  

0716000  TEMPORARY EARTH 

RETAINING SYSTEM  
S.F.  100  $85  $8,500.00  

0728032  NO. 6 CRUSHED STONE  C.Y.  50  $478.32  $23,916.00  

0751821  6'' STRUCTURE UNDERDRAIN  L.F.  10  $64.12  $641.20  

0822100.01  TEMPORARY TRAFFIC 

BARRIER  
L.F.  300  $37.42  $11,226  

0901003A  STEEL BOLLARD  EA.  3  $2,145.18  $6,435.54  

1010011A  CONCRETE HANDHOLE -  
TYPE I  

EA.  18  $6,470.90  $116,476.20  

1010052A  CAST IRON HANDHOLE 

COVER  
EA.  22  $4,580.96  $100,781.12  

1220027  CONSTRUCTION SIGNS  S.F.  400  $44.21  $17,684  

1400003  TRENCH EXCAVATION 0'-10' 

DEEP (SANITARY SEWER)  
C.Y.  360  $254.96  $91,785.60  

1400101  6" POLYVINYL CHLORIDE  
PIPE (SANITARY SEWER)  

L.F.  (10)  $157.43  ($1,574.30)  

1400102  8" POLYVINYL CHLORIDE  
PIPE (SANITARY SEWER)  

L.F.  (890)  $119.38  ($106,248.20)  

1401021  DROP MANHOLE ( 4' DIA.) 10' - 
20' M DEEP (SANITARY  
SEWER)  

EA.  (1)  $24,210.39  ($24,210.39)  

1401643  6'' POLYVINYL CHLORIDE  
LATERALS (SANITARY  
SEWER)  

L.F.  120  $269.57  $32,348.40  

1401648  6" CLEAN OUT (SANITARY  
SEWER)  

EA.  (7)  $4,017.59  ($28,123.13)  

1401661  SANITARY MANHOLE (4' DIA.) 

10' TO 20' DEEP  
EA.  (4)  $29,593.70  ($118,374.80)  
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401662  SANITARY MANHOLE (4' DIA.) 

0' TO 10' DEEP  
EA.  1  $29,314.29  $29,314.29  

1408159  TRENCH EXCAVATION (0' -  
25') DEEP (SANITARY SEWER)  

C.Y.  (640)  $290.76  ($186,086.40)  

1807210  TEMPORARY IMPACT 

ATTENUATION SYSTEM  
EA.  (2)  $7885.90  ($15,771.80)  

  

Please provided a cost associated with the new Contract Item added as part of this CO.   

Submitted price should include all direct and indirect costs including, but not limited to, the costs 

of superintendence, subcontractor administrative expenses, use of small tools, labor, safety, and 

any other equipment consumables, field office/home office overhead, insurance bonding, and 

profit.  

Please contact Project Engineer, Jeffrey Knapp, at (203) 401-5180 should you have any 

questions or require additional information.  

   

  

  

Respectfully,  

  

  

  

  

Carlos Sanchez, P.E. 

Supervising Engineer 

Bureau of Engineering 

and Construction  

  

 
  



0301-0509 – DICO No. 1  December 8, 2025  

  

 

 

Erich Kunst/ek  

Bcc:     Kevin LaRose  

              Carlos Sanchez   

           Jeffrey Knapp  

             Prakash Patel – M&J  

         Sebghat Lodin/SL – M&J  

  Christopher Daur – M&J  

             Attachment – DICO No. 01  
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