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NOVEMBER 9, 2023 
REHABILITATION OF BRIDGE NO.07023 INTERSTATE 95 (I-95) ON RAMP OVER 

DRAINAGE STRUCTURE 
FEDERAL AID PROJECT NO. N/A 
STATE PROJECT NO. 0102-0371 

TOWN OF NORWALK 
 

ADDENDUM NO. 2 

 

 
SPECIAL PROVISIONS 
REVISED SPECIAL PROVISIONS 
The following Special Provisions are hereby deleted in their entirety and replaced with the 

attached like-named Special Provisions: 
 

• SECTION 1.08 – PROSECUTION AND PROGRESS 
• NOTICE TO CONTRACTOR – COORDINATION WITH EXISTING 

PROJECTS 
 
 
 The Bid Proposal Form and Detailed Estimate Sheets are not affected by this addendum.  
 
 There will be no change in the number of calendar days due to this Addendum. 
  
 The foregoing is hereby made a part of the contract. 
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SECTION 1.08  -  PROSECUTION AND PROGRESS 

 
Add the following to the beginning of the first paragraph of Article 1.08.01:  

 
  1.08.01—Transfer of Work or Contract:  The Contractor and all subcontractors shall use the 
AASHTOWare Project® software in accordance with Article 1.05.25, for monthly verification of 
project payments at all tiers, in accordance with the Department’s  AASHTOWare Contractor’s 
User Manual, found at the Department’s, Contractor and Subcontractor Training Guides and 
Videos webpage, and as stated in the specifications.   
 

Add the following to the end of Article 1.08.01: 
 

  All costs for the requirements of this Article shall be included in the general cost of the work. 
 
Article 1.08.04 - Limitation of Operations - Add the following: 
 
In order to provide for traffic operations as outlined in the Special Provision "Maintenance and 
Protection of Traffic," the Contractor will not be permitted to perform any work which will interfere 
with the described traffic operations on all project roadways as follows: 
 
I-95 
 
The Contractor shall not perform any work that will interfere with traffic operations during the 
below State observed Legal Holidays and Legal Holiday Periods. 

A. On the following State observed Legal Holidays: 
 New Year’s Day Labor Day 
 Good Friday Thanksgiving Day 
 Memorial Day Christmas Day 
 Independence Day 

B. During the following Legal Holiday Periods: 
i. When an above Legal Holiday is celebrated on a Sunday or Monday: From 6:00 a.m. 

the immediately preceding Friday to 6:00 a.m. the immediately following Tuesday. 
ii. When an above Legal Holiday is celebrated on a Tuesday, Wednesday, or Thursday: 

From 6:00 a.m. the day before to 6:00 a.m. the day after, except Thanksgiving (see 
below for Thanksgiving specific restrictions). 

iii. When an above Legal Holiday is celebrated on a Friday or Saturday: From 6:00 a.m. 
the immediately preceding Thursday to 6:00 a.m. the immediately following Monday. 

iv. Thanksgiving: From 6:00 a.m. the Wednesday before to 6:00 a.m. the Monday after. 
 
During all other times: 

A. The Contractor shall maintain and protect traffic as shown on the accompanying "Limitation 
of Operations" charts, which dictate the maximum number of lanes allowed to be closed and 
the allowable hours for implementing a rolling roadblock operation for each day of the week. 

https://portal.ct.gov/DOT/Office-of-Construction/AASHTOWare-Training-Guides-and-Videos---Contractors
https://portal.ct.gov/DOT/Office-of-Construction/AASHTOWare-Training-Guides-and-Videos---Contractors
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I-95 NB Exit 15 On Ramp 
 

Monday through Friday between 6:00 a.m. and 8:00 p.m. while the detour is not in place. 
 
Additional Restrictions: 

A. The Contractor shall be allowed to close the I-95 NB Exit 15 On Ramp and detour traffic 
during the following times: 
i. Continuously Sunday 8:00 p.m. through Thursday 6:00 a.m. 

a. No more than two (2) four-day consecutive periods 
B. The contractor shall only be allowed to close the On Ramp on two (2) separate occasions. The 

two (2) separate occasions are not required to be back-to-back weeks. 
C. The Contractor shall not be allowed to close the I-95 NB Exit 15 On Ramp and detour traffic 

from November 15th through January 1st, inclusive. 
D. The Contractor shall not be allowed to close the I-95 NB Exit 15 On Ramp and detour traffic 

during a Legal Holiday or Legal Holiday Period. 
 
West Avenue 

 
Monday through Friday between 6:00 a.m. and 8:00 p.m. 
Saturday and Sunday between 10:00 a.m. and 6:00 p.m. 

 
All Other Roadways 

 
Monday through Friday between 6:00 a.m. and 8:00 p.m. 
Saturday and Sunday between 10:00 a.m. and 6:00 p.m. 

 
Additional Lane Closure Restrictions 
 
It is anticipated that work on adjacent projects will be ongoing simultaneously with this project.  The 
Contractor shall be aware of those projects and anticipate that coordination will be required to 
maintain proper traffic flow at all times on all project roadways, in a manner consistent with these 
specifications and acceptable to the Engineer. 
 
The Contractor will not be allowed to perform any work that will interfere with traffic operations on 
a roadway when traffic operations are being restricted on that same roadway, unless there is at least a 
one mile clear area length where the entire roadway is open to traffic or the closures have been 
coordinated and are acceptable to the Engineer.  The one mile clear area length shall be measured 
from the end of the first work area to the beginning of the signing pattern for the next work area. 
  



Rev. 11/2023 

 
 
 
0102-0371  4 SECTION 1.08 

Limitation of Operations Chart – Maximum Number of Lanes Allowed to be Closed and 
Hours Allowed for a Rolling Roadblock (RRB) 

Route: I-95 NB (Norwalk) 
Number of Through Lanes: 3 

 Route: I-95 SB (Norwalk) 
Number of Through Lanes: 3 

Hour 
Beginn-

ing Mon Tue Wed Thu Fri Sat Sun 

  

Hour 
Beginn-

ing Mon Tue Wed Thu Fri Sat Sun 
Mid 2* 2* 2* 2* 2* 2* 2*  Mid 2* 2* 2* 2* 2* 2* 2* 

1 AM 2* 2* 2* 2* 2* 2* 2*  1 AM 2* 2* 2* 2* 2* 2* 2* 
2 AM 2* 2* 2* 2* 2* 2* 2*  2 AM 2* 2* 2* 2* 2* 2* 2* 
3 AM 2* 2* 2* 2* 2* 2* 2*  3 AM 2* 2* 2* 2* 2* 2* 2* 
4 AM 2* 2* 2* 2* 2* 2* 2*  4 AM 2* 2* 2* 2* 2* 2* 2* 
5 AM 2 2 2 2 2 2* 2*  5 AM 2 2 2 2 2 2* 2* 
6 AM 0 0 0 0 0 1 2*  6 AM 0 0 0 0 0 2 2* 
7 AM 0 0 0 0 0 1 1  7 AM 0 0 0 0 0 1 2 
8 AM 0 0 0 0 0 S 1  8 AM 0 0 0 0 0 1 1 
9 AM S S S S S S S  9 AM S S S S S S 1 
10 AM S S S S S S S  10 AM S S S S S S S 
11 AM S S S S S S S  11 AM S S S S S S S 
Noon S S S S S S S  Noon S S S S S S S 
1 PM S S S S S S S  1 PM S S S S S S S 
2 PM S S S S S S S  2 PM S S S S S S S 
3 PM 0 0 0 0 0 S S  3 PM 0 0 0 0 0 S S 
4 PM 0 0 0 0 0 S S  4 PM 0 0 0 0 0 S S 
5 PM 0 0 0 0 0 S S  5 PM 0 0 0 0 0 S S 
6 PM S S S S S S 1  6 PM S S S S S S S 
7 PM 1 1 1 1 S 1 1  7 PM 1 1 1 1 S S S 
8 PM 1 1 1 1 S 1 1  8 PM 1 1 1 1 1 1 S 
9 PM 1 1 1 1 1 1 1  9 PM 1 1 1 1 1 1 S 
10 PM 2 2 2 1 1 2 2  10 PM 2 2 2 1 1 1 1 
11 PM 2* 2* 2* 2* 2* 2* 2*   11 PM 2* 2* 2* 2* 2 1 1 

On Legal Holidays and within Legal Holiday Periods, all hours shall be ‘0.’ 
“0” = No closures allowed = all available travel lanes, including exit only lanes, climbing lanes, gore 
areas, and all available shoulder widths shall be open to traffic during this time period. 
“S” = Shoulders are allowed to be closed = all available travel lanes, including exit only lanes, 
climbing lanes, and gore areas shall be open to traffic during this time period. 
“1” = One lane closure is allowed. Adjacent shoulder(s) and/or gore areas may also be closed. 
“2” = Two lane closure is allowed. Adjacent shoulder(s) and/or gore areas may also be closed. 
“*” = Signifies those hours where a rolling roadblock may be implemented. 
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NOTICE TO CONTRACTOR – COORDINATION WITH EXISTING 
PROJECTS 
 
It is anticipated that work on adjacent projects will be ongoing simultaneously with this project. 
The Contractor shall be aware of those projects and anticipate that coordination will be required 
to maintain proper traffic flow at all times on all project roadways, in a manner consistent with 
these specifications and acceptable to the engineer. 
 
Project No. Project Name Status 
102-295 Median Reconstruction and Resurfacing of 

I-95 
In Construction 

102-296 Route 15 (Merritt Parkway) Safety 
Improvements 

In Construction 

102-363 Rehabilitation of Bridge No. 00061 
(Strawberry Hill Avenue over I-95) 

In Construction 

102-368 Route 15 (Merritt Parkway) Safety 
Improvements 

In Construction 

102-348 Rehabilitation of Bridge. No. 00059 (Yankee 
Doodle Bridge) (I-95 over Norwalk River and 

Hendricks Road) 

In Construction 

173-451 Traffic Control Installations at Various 
Locations 

In Construction 

173-497 I-95 & US 7 CCTV Southwest CT In Construction 
173-511 District 3 Illumination Replacement In Construction 
170-5031 I-95 Bridges Concrete Sealing In Construction 
301-176 WALK Bridge Project In Construction 
301-181 CP243 Interlocking In Construction 
301-187 East Avenue Railroad Bridge Replacement In Construction 

 
 
 


