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VACATE THE EXISTING PAINT STORAGE BUILDING.B.

OCCUPY THESE AREAS.A.

ONCE ACCEPTED BY THE DEPARTMENT, DEPARTMENT PERSONNEL WILL:

THE ENGINEER WILL HOLD A SEMI-FINAL INSPECTION FOR THE AREAS OF THE PROJECT DESCRIBED ABOVE.

SEE ET-001 TEMPORARY POWER AND E-100 FOR PERMANENT POWER.COMPLETION OF PHASE 2, 

CONTRACTOR SHALL PROVIDE TEMPORARILY POWER TO THE PAINT STORAGE BUILDING UNTIL THE K.

PREPARE SPRINKLER SYSTEM DELEGATED DESIGN AND SUBMITTALS.J.

BEGIN CONSTRUCTION OF MAINTENANCE FACILITY OFFICE CORE AND EAST WING OF BAYS.I.

CONSTRUCT PAINT STORAGE BUILDING AND RELATED SITE WORK.H.

5. CONSTRUCT ASPHALT STORAGE SHED

4. CONSTRUCT RETAINING WALL ALONG THE NORTH OF THE SITE.

AND CORRUGATED METAL ROOF INSTALLATION.INCLUDING ELECTRICAL POWER 

3. RELOCATE EXISTING DESIGNATED STORAGE CONTAINERS TO THE DEPARTMENTS STORAGE AREA, 

2. UTILITY LAYOUT/ INSTALLATION/COORDINATION INCLUDING WATER MAIN, SANITARY, AND GAS SERVICE

1. DEMOLITION, CLEARING AND GRUBBING, AND NECESSARY EXCAVATION.

BEGIN SITE WORK WITHIN THE DESIGNATED CONSTRUCTION AREA, INCLUDING: G.

PORTION OF THE DETENTION BASIN OUTLINED ON C-00X. 
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SALVAGE OF PREDETERMINED MATERIALS.
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DEPARTMENT PERSONNEL.

MAINTAIN UTILITIES AND SERVICES, INCLUDING SITE LIGHTING, TO ALL AREAS OCCUPIED BY B.

STORM SEASON WITHOUT PRIOR APPROVAL FROM ENGINEER. THE WINTER 

ACCESS BETWEEN THE HOURS OF 8 AND 9 A.M., 3 AND 4 P.M. AND DURING ON DEPARTMENT 

PERSONNEL WORK AREAS. THE CONTRACTOR IS ADVISED THAT THERE SHALL BE NO RESTRICTIONS 

ENGINEER PRIOR TO THE START OF ANY CONSTRUCTION THAT RESTRICTS ACCESS TO DEPARTMENT 

AS REQUIRED BY THE DEPARTMENT PERSONNEL. PROVIDE 3 CALENDAR DAYS NOTICE TO THE 

THE CONTRACTOR SHALL PERMIT VEHICULAR ACCESS TO ALL DEPARTMENT WORK AREAS A.

THE CONTRACTOR SHALL:

WORK TO BE PERFORMED WITHIN CERTAIN LIMITATIONS.

ENGINEER'S APPROVAL, THE FOLLOWING OUTLINE PHASING PLAN REQUIRES CERTAIN PROJECT 

ALTHOUGH THE CONTRACTOR IS RESPONSIBLE FOR DEVELOPING IT'S OWN PHASING PLAN FOR THE 

PROPOSED EMPLOYEE PARKING AREA.

VACATE THE PARKING LOT BEHIND THE EXISTING MAINTENANCE FACILITY UPON COMPLETION OF THE E.

FOR RELOCATION. 

VACATE THE DESIGNATED STORAGE CONTAINERS AND RELATED AREAS OF THE PROJECT SITE D.

PROJECT SITE DURING EACH WINTER STORM SEASON.

OCCUPY THE EXISTING SALT SHED, MAGNESIUM CHLORIDE TANK, AND RELATED AREAS OF THE C.

RELATED AREAS OF THE PROJECT SITE.

OCCUPY THE EXISTING STORAGE YARDS, MAINTENANCE + SIGNS AND MARKINGS PARKING AREAS, AND B.

MOTOR FUEL ISLAND, ENTRANCE DRIVEWAYS, AND RELATED AREAS OF THE PROJECT SITE.

OCCUPY THE EXISTING MAINTENANCE FACILITY, SIGNS & MARKINGS FACILITY, PAINT STORAGE BUILDING, A.

THE DEPARTMENT WILL:

PHASE 1 NOTES:

WINTER STORM SEASON: EACH NOVEMBER 1 TO MARCH 31 OF THE FOLLOWING YEAR

OCCUPY: PERSONNEL AND VEHICLE USAGE BY DEPARTMENT PERSONNEL

DEFINITIONS:

VACATE THE EXISTING PAINT STORAGE BUILDING.B.

OCCUPY THESE AREAS.A.

THE ENGINEER WILL HOLD A SEMI-FINAL INSPECTION FOR THE AREAS OF THE PROJECT DESCRIBED ABOVE. ONCE ACCEPTED BY THE DEPARTMENT, DEPARTMENT PERSONNEL WILL:

SEE ET-001 TEMPORARY POWER AND E-100 FOR PERMANENT POWER.CONTRACTOR SHALL PROVIDE TEMPORARY POWER TO THE PAINT STORAGE BUILDING UNTIL THE COMPLETION OF PHASE 2, K.

PREPARE SPRINKLER SYSTEM DELEGATED DESIGN AND SUBMITTALS.J.

BEGIN CONSTRUCTION OF MAINTENANCE FACILITY OFFICE CORE AND EAST WING OF BAYS.I.

CONSTRUCT PAINT STORAGE BUILDING AND RELATED SITE WORK.H.

4. CONSTRUCT ASPHALT STORAGE SHED
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2. UTILITY LAYOUT/ INSTALLATION/COORDINATION INCLUDING WATER MAIN, SANITARY, AND GAS SERVICE

1. DEMOLITION, CLEARING AND GRUBBING, AND EXCAVATION.
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ACCESS BETWEEN THE HOURS OF 8 AND 9 A.M., 3 AND 4 P.M. AND DURING THE WINTER STORM SEASON WITHOUT PRIOR APPROVAL FROM ENGINEER. 

PRIOR TO THE START OF ANY CONSTRUCTION THAT RESTRICTS ACCESS TO DEPARTMENT PERSONNEL WORKAREAS. THE CONTRACTOR IS ADVISED THAT THERE SHALL BE NO RESTRICTIONS ON DEPARTMENT 

THE CONTRACTOR SHALL PERMIT VEHICULAR ACCESS TO ALL DEPARTMENT WORK AREAS AS REQUIRED BY THE DEPARTMENT PERSONNEL. PROVIDE 3 CALENDAR DAYS NOTICE TO THE ENGINEER A.

THE CONTRACTOR SHALL:

TO BE PERFORMED WITHIN CERTAIN LIMITATIONS.

ALTHOUGH THE CONTRACTOR IS RESPONSIBLE FOR DEVELOPING IT'S OWN PHASING PLAN FOR THE ENGINEER'S APPROVAL, THE FOLLOWING OUTLINE PHASING PLAN REQUIRES CERTAIN PROJECT WORK 

VACATE THE PARKING LOT BEHIND THE EXISTING MAINTENANCE FACILITY UPON COMPLETION OF THE PROPOSED EMPLOYEE PARKING AREA.E.

VACATE THE DESIGNATED STORAGE CONTAINERS AND RELATED AREAS OF THE PROJECT SITE FOR RELOCATION. D.

OCCUPY THE EXISTING SALT SHED, MAGNESIUM CHLORIDE TANK, AND RELATED AREAS OF THE PROJECT SITE DURING EACH WINTER STORM SEASON.C.

OCCUPY THE EXISTING STORAGE YARDS, MAINTENANCE + SIGNS AND MARKINGS PARKING AREAS, AND RELATED AREAS OF THE PROJECT SITE.B.

OCCUPY THE EXISTING MAINTENANCE FACILITY, SIGNS & MARKINGS FACILITY, PAINT STORAGE BUILDING, MOTOR FUEL ISLAND, ENTRANCE DRIVEWAYS, AND RELATED AREAS OF THE PROJECT SITE.A.

THE DEPARTMENT WILL:

PHASE 1 NOTES:

WINTER STORM SEASON: EACH NOVEMBER 1 TO MARCH 31 OF THE FOLLOWING YEAR

OCCUPY: PERSONNEL AND VEHICLE USAGE BY DEPARTMENT PERSONNEL 
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SIGNS AND MARKINGS FACILITY GENERATOR AND TRANSFORMER

FUEL ISLAND

DEPARTMENT PERSONNEL WORK AREA

CONSTRUCTION AREA

AND THE CONTRACTOR SHALL REMOVE TEMPORARY CONSTRUCTION THAT IS NO LONGER REQUIRED.

C.    ABANDON THE EXISTING MOTOR FUEL ISLAND.

B.    VACATE THE EXISTING REPAIR AND MAINTENANCE BUILDING.

A.    OCCUPY THESE AREAS.

THE ENGINEER WILL HOLD A SEMI-FINAL INSPECTION FOR THE AREAS OF THE PROJECT DESCRIBED ABOVE.  ONCE ACCEPTED BY THE DEPARTMENT, DEPARTMENT PERSONNEL WILL: 

J.     CONSTRUCT INFRASTRUCTURE FOR TEMPORARY MOTOR FUEL ISLAND.

I.    BEGIN CONSTRUCTION OF MAINTENANCE COLD STORAGE BUILDING.

H.    CONSTRUCT CORS STATION AND MAKE OPERATIONAL.

G.     CONSTRUCT MAINTENANCE BUILDING OFFICE AREA CONSTRUCTION AND REALTED SITE WORK.

F.     CONSTRUCT REPAIR BUILDING, REPAIR COLD STORAGE BUILDING AND RELATED SITE WORK.

E.    INSTALL TEMPORARY REPAIR PARKING AREA. 

D.    MAINTAIN TEMPORARY PRECAST BARRIER CURB.

C.    MAINTAIN WSA AND EROSION AND SEDIMENT CONTROLS.  CONTINUE SITE REMEDIATION.

B.   MAINTAIN UTILITIES AND SERVICES INCLUDING SITE LIGHTING AND BLOCK HEATER RECEPTACLES TO ALL AREAS WHEN OCCUPIED BY DEPARTMENT PERSONNEL.

9 A.M., 3 AND 4 P.M. AND DURING THE WINTER STORM SEASON WITHOUT PRIOR APPROVAL FROM ENGINEER. 

A.   PROVIDE 3 CALENDAR NOTICE TO THE ENGINEER PRIOR TO THE START OF ANY CONSTRUCTION THAT RESTRICTS ACCESS TO DEPARTMENT PERSONNEL WORK AREAS. THE CONTRACTOR IS ADVISED THAT THERE SHALL BE NO RESTRICTIONS ON DEPARTMENT ACCESS BETWEEN THE HOURS OF 8 AND 

THE CONTRACTOR SHALL:

ALTHOUGH THE CONTRACTOR IS RESPONSIBLE FOR DEVELOPING ITS OWN PHASING PLAN FOR THE ENGINEER'S APPROVAL FOR THE PROJECT WORK, THE FOLLOWING OUTLINE PHASING PLAN REQUIRES CERTAIN PROJECT WORK TO BE PERFORMED DURING SPECIFIC TIME PERIODS.

B.    OCCUPY THE SALT SHED, BRINE SYSTEM, AND RELATED PORTIONS OF THE PROJECT SITE OUTSIDE THE CONSTRUCTION AREA FROM EACH NOVEMBER 1 TO MARCH 31 OF THE FOLLOWING YEAR.  PERSONNEL AND VEHICULAR ACCESS IS REQUIRED.

A.    OCCUPY THE EXISTING REPAIR AND MAINTENANCE BUILDING, MOTOR FUEL ISLAND, STORAGE YARDS AND OTHER PORTIONS OF THE PROJECT SITE OUTSIDE THE CONSTRUCTION AREA YEAR ROUND.  PERSONNEL AND VEHICULAR ACCESS IS REQUIRED.

THE ENGINEER WILL:

PHASE 2:      

RESTORE THE PROJECT SITE.

THE ENGINEER WILL HOLD A SEMI-FINAL INSPECTION FOR THE REMAINDER OF THE PROJECT.  ONCE ACCEPTED BY THE DEPARTMENT, DEPARTMENT PERSONNEL WILL OCCUPY THE REMAINING AREAS.  THE CONTRACTOR SHALL REMOVE TEMPORARY CONSTRUCTION THAT IS NO LONGER REQUIRED AND 

I.    SALVAGE AND SELECTIVELY DEMOLISH THE TEMPORARY MOTOR FUEL ISLAND.  THE CONTRACTOR WILL BE ALLOWED A 1 DAY OUTAGE FOR WORK TO TRANSITION FROM THE TEMPORARY MOTOR FUEL ISLAND TO THE PERMANENT MOTOR FUEL ISLAND. 

H.   PERFORM RELATED SITE WORK AND LANDSCAPING, INCLUDING THE REMOVAL OF THE PRECAST CONCRETE BARRIER CURB WHEN NO LONGER REQUIRED.

G.   CONSTRUCT MOTOR FUEL ISLAND AND CANOPY.

F.   CONSTRUCT MAINTENANCE BUILDING BAYS.  PROTECT MAINTENANCE BUILDING OFFICE AREA.

E.   PERFORM ASBESTOS ABATEMENT, LEAD REMEDIATION, SALVAGE, AND DEMOLITION OF THE EXISTING REPAIR AND MAINTENANCE BUILDING. PROTECT MAINTENANCE BUILDING OFFICE AREA.

D.   ESTABLISH WSA AND EROSION AND SEDIMENT CONTROLS.  CONTINUE SITE REMEDIATION.

C.   MAINTAIN UTILITIES AND SERVICES INCLUDING SITE LIGHTING AND BLOCK HEATER RECEPTACLES TO ALL AREAS OCCUPIED BY DEPARTMENT PERSONNEL.

WORK TO TRANSITION FROM THE EXISTING MOTOR FUEL ISLAND TO THE TEMPORARY MOTOR FUEL ISLAND.

B.   SALVAGE AND SELECTIVELY DEMOLISH EXISTING MOTOR FUEL ISLAND AND CONSTRUCT TEMPORARY MOTOR FUEL ISLAND.  UPON ACCEPTANCE BY THE ENGINEER, THE DEPARTMENT WILL OCCUPY AND OPERATE THE MOTOR FUEL ISLAND.  THE CONTRACTOR WILL BE ALLOWED A 1 DAY OUTAGE FOR 

9 AM, AND 3 AND 4 PM OR AS DIRECTED BY THE ENGINEER.

A.   PROVIDE 3 CALENDAR NOTICE TO THE ENGINEER PRIOR TO THE START OF ANY CONSTRUCTION THAT RESTRICTS ACCESS TO DEPARTMENT PERSONNEL WORK AREAS.  THE CONTRACTOR IS ADVISED THAT THERE SHALL BE NO RESTRICTIONS ON DEPARTMENT ACCESS BETWEEN THE HOURS OF 8 AND 

THE CONTRACTOR SHALL:

ALTHOUGH THE CONTRACTOR IS RESPONSIBLE FOR DEVELOPING ITS OWN PHASING PLAN FOR THE ENGINEER'S APPROVAL FOR THE PROJECT WORK, THE FOLLOWING OUTLINE PHASING PLAN REQUIRES CERTAIN PROJECT WORK TO BE PERFORMED DURING SPECIFIC TIME PERIODS.

C.   OCCUPY THE EXISTING SALT SHED, BRINE SYSTEM AND CHLORINE TANKS, BLOCK HEATER RECEPTACLES, AND RELATED AREAS OF THE PROJECT SITE DURING EACH WINTER STORM SEASON.  

B.   OCCUPY MAINTENANCE BUILDING OFFICE AREA, STORAGE YARDS ENTRANCE DRIVEWAYS, AND RELATED AREAS OF THE PROJECT SITE.

A.   OCCUPY THE REPAIR BUILDING, REPAIR COLD STORAGE BUILDING, TEMPORARY REPAIR PARKING AREA, TEMPORARY MOTOR FUEL ISLAND, AND RELATED AREAS OF THE PROJECT SITE.

THE DEPARTMENT WILL:

PHASE 3:      

VACATE THE EXISTING PAINT STORAGE BUILDING.B.

OCCUPY THESE AREAS.A.

ONCE ACCEPTED BY THE DEPARTMENT, DEPARTMENT PERSONNEL WILL:

THE ENGINEER WILL HOLD A SEMI-FINAL INSPECTION FOR THE AREAS OF THE PROJECT DESCRIBED ABOVE.

SEE ET-001 TEMPORARY POWER AND E-100 FOR PERMANENT POWER.COMPLETION OF PHASE 2, 

CONTRACTOR SHALL PROVIDE TEMPORARILY POWER TO THE PAINT STORAGE BUILDING UNTIL THE K.

PREPARE SPRINKLER SYSTEM DELEGATED DESIGN AND SUBMITTALS.J.

BEGIN CONSTRUCTION OF MAINTENANCE FACILITY OFFICE CORE AND EAST WING OF BAYS.I.

CONSTRUCT PAINT STORAGE BUILDING AND RELATED SITE WORK.H.

5. CONSTRUCT ASPHALT STORAGE SHED

4. CONSTRUCT RETAINING WALL ALONG THE NORTH OF THE SITE.

AND CORRUGATED METAL ROOF INSTALLATION.INCLUDING ELECTRICAL POWER 

3. RELOCATE EXISTING DESIGNATED STORAGE CONTAINERS TO THE DEPARTMENTS STORAGE AREA, 

2. UTILITY LAYOUT/ INSTALLATION/COORDINATION INCLUDING WATER MAIN, SANITARY, AND GAS SERVICE

1. DEMOLITION, CLEARING AND GRUBBING, AND NECESSARY EXCAVATION.

BEGIN SITE WORK WITHIN THE DESIGNATED CONSTRUCTION AREA, INCLUDING: G.

PORTION OF THE DETENTION BASIN OUTLINED ON C-00X. 

CONSTRUCT NECESSARY DRAINAGE THROUGHOUT THE SITE, INCLUDING CONSTRUCTING THE F.

CONSTRUCT THE PROPOSED PARKING AREA FOR DEPARTMENT PERSONNEL.E.

SALVAGE OF PREDETERMINED MATERIALS.

PERFORM ASBESTOS ABATEMENT, LEAD REMEDIATION, REMOVAL OF REGULATED ITEMS, AND D.

ESTABLISH WSA AND EROSION AND SEDIMENT CONTROLS.  BEGIN SITE REMEDIATION.C.

DEPARTMENT PERSONNEL.

MAINTAIN UTILITIES AND SERVICES, INCLUDING SITE LIGHTING, TO ALL AREAS OCCUPIED BY B.

STORM SEASON WITHOUT PRIOR APPROVAL FROM ENGINEER. THE WINTER 

ACCESS BETWEEN THE HOURS OF 8 AND 9 A.M., 3 AND 4 P.M. AND DURING ON DEPARTMENT 

PERSONNEL WORK AREAS. THE CONTRACTOR IS ADVISED THAT THERE SHALL BE NO RESTRICTIONS 

ENGINEER PRIOR TO THE START OF ANY CONSTRUCTION THAT RESTRICTS ACCESS TO DEPARTMENT 

AS REQUIRED BY THE DEPARTMENT PERSONNEL. PROVIDE 3 CALENDAR DAYS NOTICE TO THE 

THE CONTRACTOR SHALL PERMIT VEHICULAR ACCESS TO ALL DEPARTMENT WORK AREAS A.

THE CONTRACTOR SHALL:

WORK TO BE PERFORMED WITHIN CERTAIN LIMITATIONS.

ENGINEER'S APPROVAL, THE FOLLOWING OUTLINE PHASING PLAN REQUIRES CERTAIN PROJECT 

ALTHOUGH THE CONTRACTOR IS RESPONSIBLE FOR DEVELOPING IT'S OWN PHASING PLAN FOR THE 

PROPOSED EMPLOYEE PARKING AREA.

VACATE THE PARKING LOT BEHIND THE EXISTING MAINTENANCE FACILITY UPON COMPLETION OF THE E.

FOR RELOCATION. 

VACATE THE DESIGNATED STORAGE CONTAINERS AND RELATED AREAS OF THE PROJECT SITE D.

PROJECT SITE DURING EACH WINTER STORM SEASON.

OCCUPY THE EXISTING SALT SHED, MAGNESIUM CHLORIDE TANK, AND RELATED AREAS OF THE C.

RELATED AREAS OF THE PROJECT SITE.

OCCUPY THE EXISTING STORAGE YARDS, MAINTENANCE + SIGNS AND MARKINGS PARKING AREAS, AND B.

MOTOR FUEL ISLAND, ENTRANCE DRIVEWAYS, AND RELATED AREAS OF THE PROJECT SITE.

OCCUPY THE EXISTING MAINTENANCE FACILITY, SIGNS & MARKINGS FACILITY, PAINT STORAGE BUILDING, A.

THE DEPARTMENT WILL:

PHASE 1 NOTES:

WINTER STORM SEASON: EACH NOVEMBER 1 TO MARCH 31 OF THE FOLLOWING YEAR

OCCUPY: PERSONNEL AND VEHICLE USAGE BY DEPARTMENT PERSONNEL

DEFINITIONS:

VACATE THE EXISTING MAINTENANCE FACILITY, SIGNS AND MARKINGS FACILITY AND FUEL ISLAND.B.

OCCUPY THESE AREAS.A.

THE ENGINEER WILL HOLD A SEMI-FINAL INSPECTION FOR THE AREAS OF THE PROJECT DESCRIBED ABOVE. ONCE ACCEPTED BY THE DEPARTMENT, DEPARTMENT PERSONNEL WILL:

COMPLETE CONSTRUCTION OF MAINTENANCE FACILITY OFFICE CORE AND EAST WING OF BAYS.I.

CONSTRUCT SIGNS AND MARKINGS BUILDING.H.

5. OIL-WATER SEPARATORS AND SANITARY LATERALS.

4. FUEL ISLAND CONSTRUCTION AND CHLORIDE TANK RELOCATION.

3. SITE ELECTRICAL WORK, INCLUDING BUT NOT LIMITED TO SITE TRANSFORMERS AND GENERATORS AS WELL AS ANY REQUIRED TEMPORARY ELECTRICAL WORK.

2. UTILITY LAYOUT/ INSTALLATION/COORDINATION INCLUDING WATER MAIN, SANITARY, AND GAS SERVICES.

1. DEMOLITION, CLEARING AND GRUBBING, AND EXCAVATION.

CONTINUE SITE WORK WITHIN THE DESIGNATED CONSTRUCTION AREA, INCLUDING: G.

CONSTRUCT DRAINAGE THROUGHOUT THE SITE. F.

INSTALL TEMPORARY BLOCK HEATERS.E.

PERFORM ASBESTOS ABATEMENT, LEAD REMEDIATION, REMOVAL OF REGULATED ITEMS, SALVAGE OF PREDETERMINED MATERIALS, AND DEMOLITION OF THE EXISTING PAINT STORAGE BUILDING.D.

MAINTAIN WSA AND EROSION AND SEDIMENT CONTROLS.  CONTINUE SITE REMEDIATION.C.

MAINTAIN UTILITIES AND SERVICES, INCLUDING SITE LIGHTING, TO ALL AREAS OCCUPIED BY DEPARTMENT PERSONNEL.B.

ACCESS BETWEEN THE HOURS OF 8 AND 9 A.M., 3 AND 4 P.M. AND DURING THE WINTER STORM SEASON WITHOUT PRIOR APPROVAL FROM ENGINEER. 

PRIOR TO THE START OF ANY CONSTRUCTION THAT RESTRICTS ACCESS TO DEPARTMENT PERSONNEL WORK AREAS. THE CONTRACTOR IS ADVISED THAT THERE SHALL BE NO RESTRICTIONS ON DEPARTMENT 

THE CONTRACTOR SHALL PERMIT VEHICULAR ACCESS TO ALL DEPARTMENT WORK AREAS AS REQUIRED BY THE DEPARTMENT PERSONNEL. PROVIDE 3 CALENDAR DAYS NOTICE TO THE ENGINEER A.

THE CONTRACTOR SHALL:

TO BE PERFORMED WITHIN CERTAIN LIMITATIONS.

ALTHOUGH THE CONTRACTOR IS RESPONSIBLE FOR DEVELOPING IT'S OWN PHASING PLAN FOR THE ENGINEER'S APPROVAL, THE FOLLOWING OUTLINE PHASING PLAN REQUIRES CERTAIN PROJECT WORK 

VACATE THE EASTERN ON SITE STORAGE YARDS.D.

OCCUPY THE STORAGE CONTAINER STORAGE BUILDINGS, ASPHALT SHED, AND RELATED AREAS OF THE PROJECT SITE.C.

OCCUPY THE SALT SHED, MAGNESIUM CHLORIDE TANK, AND RELATED AREAS OF THE PROJECT SITE DURING EACH WINTER STORM SEASON.B.

WESTERN ON SITE STORAGE YARDS, NEW PARKING AREA, AND RELATED AREAS OF THE PROJECT SITE.

OCCUPY THE EXISTING MAINTENANCE FACILITY, SIGNS & MARKINGS FACILITY, NEWLY CONSTRUCTED PAINT STORAGE BUILDING, MOTOR FUEL ISLAND, ENTRANCE DRIVEWAYS, THE EXISTING A.

THE DEPARTMENT WILL:

PHASE 2 NOTES:

WINTER STORM SEASON: EACH NOVEMBER 1 TO MARCH 31 OF THE FOLLOWING YEAR

OCCUPY: PERSONNEL AND VEHICLE USAGE BY DEPARTMENT PERSONNEL 

DEFINITIONS:
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VACATE THE EXISTING PAINT STORAGE BUILDING.B.

OCCUPY THESE AREAS.A.

ONCE ACCEPTED BY THE DEPARTMENT, DEPARTMENT PERSONNEL WILL:

THE ENGINEER WILL HOLD A SEMI-FINAL INSPECTION FOR THE AREAS OF THE PROJECT DESCRIBED ABOVE.

SEE ET-001 TEMPORARY POWER AND E-100 FOR PERMANENT POWER.COMPLETION OF PHASE 2, 

CONTRACTOR SHALL PROVIDE TEMPORARILY POWER TO THE PAINT STORAGE BUILDING UNTIL THE K.

PREPARE SPRINKLER SYSTEM DELEGATED DESIGN AND SUBMITTALS.J.

BEGIN CONSTRUCTION OF MAINTENANCE FACILITY OFFICE CORE AND EAST WING OF BAYS.I.

CONSTRUCT PAINT STORAGE BUILDING AND RELATED SITE WORK.H.

5. CONSTRUCT ASPHALT STORAGE SHED

4. CONSTRUCT RETAINING WALL ALONG THE NORTH OF THE SITE.

AND CORRUGATED METAL ROOF INSTALLATION.INCLUDING ELECTRICAL POWER 

3. RELOCATE EXISTING DESIGNATED STORAGE CONTAINERS TO THE DEPARTMENTS STORAGE AREA, 

2. UTILITY LAYOUT/ INSTALLATION/COORDINATION INCLUDING WATER MAIN, SANITARY, AND GAS SERVICE

1. DEMOLITION, CLEARING AND GRUBBING, AND NECESSARY EXCAVATION.

BEGIN SITE WORK WITHIN THE DESIGNATED CONSTRUCTION AREA, INCLUDING: G.

PORTION OF THE DETENTION BASIN OUTLINED ON C-00X. 

CONSTRUCT NECESSARY DRAINAGE THROUGHOUT THE SITE, INCLUDING CONSTRUCTING THE F.

CONSTRUCT THE PROPOSED PARKING AREA FOR DEPARTMENT PERSONNEL.E.

SALVAGE OF PREDETERMINED MATERIALS.

PERFORM ASBESTOS ABATEMENT, LEAD REMEDIATION, REMOVAL OF REGULATED ITEMS, AND D.

ESTABLISH WSA AND EROSION AND SEDIMENT CONTROLS.  BEGIN SITE REMEDIATION.C.

DEPARTMENT PERSONNEL.

MAINTAIN UTILITIES AND SERVICES, INCLUDING SITE LIGHTING, TO ALL AREAS OCCUPIED BY B.

STORM SEASON WITHOUT PRIOR APPROVAL FROM ENGINEER. THE WINTER 

ACCESS BETWEEN THE HOURS OF 8 AND 9 A.M., 3 AND 4 P.M. AND DURING ON DEPARTMENT 

PERSONNEL WORK AREAS. THE CONTRACTOR IS ADVISED THAT THERE SHALL BE NO RESTRICTIONS 

ENGINEER PRIOR TO THE START OF ANY CONSTRUCTION THAT RESTRICTS ACCESS TO DEPARTMENT 

AS REQUIRED BY THE DEPARTMENT PERSONNEL. PROVIDE 3 CALENDAR DAYS NOTICE TO THE 

THE CONTRACTOR SHALL PERMIT VEHICULAR ACCESS TO ALL DEPARTMENT WORK AREAS A.

THE CONTRACTOR SHALL:

WORK TO BE PERFORMED WITHIN CERTAIN LIMITATIONS.

ENGINEER'S APPROVAL, THE FOLLOWING OUTLINE PHASING PLAN REQUIRES CERTAIN PROJECT 

ALTHOUGH THE CONTRACTOR IS RESPONSIBLE FOR DEVELOPING IT'S OWN PHASING PLAN FOR THE 

PROPOSED EMPLOYEE PARKING AREA.

VACATE THE PARKING LOT BEHIND THE EXISTING MAINTENANCE FACILITY UPON COMPLETION OF THE E.

FOR RELOCATION. 

VACATE THE DESIGNATED STORAGE CONTAINERS AND RELATED AREAS OF THE PROJECT SITE D.

PROJECT SITE DURING EACH WINTER STORM SEASON.

OCCUPY THE EXISTING SALT SHED, MAGNESIUM CHLORIDE TANK, AND RELATED AREAS OF THE C.

RELATED AREAS OF THE PROJECT SITE.

OCCUPY THE EXISTING STORAGE YARDS, MAINTENANCE + SIGNS AND MARKINGS PARKING AREAS, AND B.

MOTOR FUEL ISLAND, ENTRANCE DRIVEWAYS, AND RELATED AREAS OF THE PROJECT SITE.

OCCUPY THE EXISTING MAINTENANCE FACILITY, SIGNS & MARKINGS FACILITY, PAINT STORAGE BUILDING, A.

THE DEPARTMENT WILL:

PHASE 1 NOTES:

WINTER STORM SEASON: EACH NOVEMBER 1 TO MARCH 31 OF THE FOLLOWING YEAR

OCCUPY: PERSONNEL AND VEHICLE USAGE BY DEPARTMENT PERSONNEL

DEFINITIONS:

AREAS. THE CONTRACTOR SHALL RESTORE THE PROJECT SITE.

ONCE ACCEPTED BY THE DEPARTMENT, DEPARTMENT PERSONNEL WILL OCCUPY THE REMAINING 

THE ENGINEER WILL HOLD A SEMI-FINAL INSPECTION FOR THE REMAINDER OF THE PROJECT. 

CONSTRUCT THE MAINTENANCE FACILITY WEST WING OF BAYS.G.

6. SITE FENCING

5. CONSTRUCT DETENTION BASIN

4. EXISTING FUEL ISLAND DEMOLITION

3. SITE ELECTRICAL WORK.

2. UTILITY COORDINATION INCLUDING WATER MAIN, SANITARY, AND GAS SERVICES.

1. DEMOLITION, CLEARING AND GRUBBING, AND EXCAVATION.

CONTINUE SITE WORK WITHIN THE DESIGNATED CONSTRUCTION AREA, INCLUDING: F.

CONSTRUCT DRAINAGE THROUGHOUT THE SITE. E.

SIGNS AND MARKINGS FACILITY.

PERFORM ASBESTOS ABATEMENT, LEAD REMEDIATION, REMOVAL OF REGULATED ITEMS, SALVAGE OF PREDETERMINED MATERIALS, AND DEMOLITION OF THE EXISTING MAINTENANCE FACILITY AND D.

MAINTAIN WSA AND EROSION AND SEDIMENT CONTROLS.  CONTINUE SITE REMEDIATION.C.

MAINTAIN UTILITIES AND SERVICES, INCLUDING SITE LIGHTING, TO ALL AREAS OCCUPIED BY DEPARTMENT PERSONNEL.B.

ACCESS BETWEEN THE HOURS OF 8 AND 9 A.M., 3 AND 4 P.M. AND DURING THE WINTER STORM SEASON WITHOUT PRIOR APPROVAL FROM ENGINEER. 

PRIOR TO THE START OF ANY CONSTRUCTION THAT RESTRICTS ACCESS TO DEPARTMENT PERSONNEL WORK AREAS. THE CONTRACTOR IS ADVISED THAT THERE SHALL BE NO RESTRICTIONS ON DEPARTMENT 

THE CONTRACTOR SHALL PERMIT VEHICULAR ACCESS TO ALL DEPARTMENT WORK AREAS AS REQUIRED BY THE DEPARTMENT PERSONNEL. PROVIDE 3 CALENDAR DAYS NOTICE TO THE ENGINEER A.

THE CONTRACTOR SHALL:

TO BE PERFORMED WITHIN CERTAIN LIMITATIONS.

ALTHOUGH THE CONTRACTOR IS RESPONSIBLE FOR DEVELOPING IT'S OWN PHASING PLAN FOR THE ENGINEER'S APPROVAL, THE FOLLOWING OUTLINE PHASING PLAN REQUIRES CERTAIN PROJECT WORK 

OCCUPY THE EXISTING SALT SHED, MAGNESIUM CHLORIDE TANK, WESTERN ON SITE STORAGE YARDS.B.

THE EXISTING, NEW MAINTENANCE + SIGNS AND MARKINGS PARKING AREA, THE STORAGE CONTAINER STORAGE BUILDINGS, ASPHALT SHED, AND RELATED AREAS OF THE PROJECT SITE.

OCCUPY THE NEWLY CONSTRUCTED MAINTENANCE FACILITY OFFICE CORE AND EAST WING, SIGNS & MARKINGS FACILITY, PAINT STORAGE BUILDING, MOTOR FUEL ISLAND, ENTRANCE DRIVEWAYS. A.

THE DEPARTMENT WILL:

PHASE 3 NOTES:

WINTER STORM SEASON: EACH NOVEMBER 1 TO MARCH 31 OF THE FOLLOWING YEAR

OCCUPY: PERSONNEL AND VEHICLE USAGE BY DEPARTMENT PERSONNEL 

DEFINITIONS:
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   INCLUDED UNDER THE MLSI.

14. FUEL ISLAND, TANKS, CONCRETE PADS, ALL ASSOCIATED ACCESSORIES, AND ALL ELECTRICAL WORK ARE 

   INCLUDED UNDER THE MLSI.

13. OIL-WATER SEPARATOR, CONCRETE PAD, PEASTONE GRAVEL BACKFILL, AND ALL SANITARY PIPING ARE 

   THE LINEAR FOOT COST OF THE PIPE.

12. ALL NECESSARY EQUIPMENT AND ACCESSORIES TO THE WATER LINE AND FIRE SERVICE ARE TO BE INCLUDED IN 

   TREES, BRUSH, FENCE, GATES, METAL BEAM RAIL, ETC.) WILL BE INCLUDED FOR PAYMENT UNDER THE MLSI.

 11. DEMOLITION (REMOVAL OF COLD STORAGE BUILDING) AND CLEARING AND GRUBBING (REMOVAL OF 

 10. CONCRETE WASHOUT AREA INSTALLATION AND MAINTENANCE SHALL BE INCLUDED UNDER THE MLSI. 

 9. ALL TEMPORARY FACILITIES WORK SHOWN OR REFERENCED ON THE PHASING PLANS ARE INCLUDED IN THE MLSI. 

 8. ALL GRANULAR FILL AND THE FOLLOWING EXCAVATION (STRUCTURE AND TRENCH) TO BE PAID FOR UNDER THE MLSI. 

   TRENCH EXCAVATION SHALL BEGIN AT A POINT 5-FEET OFF THE OUTSIDE OF THE FOUNDATION WALL. 

   'TRENCH EXCAVATION'. THERE WILL BE NO SEPARATE PAYMENT FOR EXCAVATION OF THESE SYSTEMS. 

   5-FEET OFF THE OUTSIDE OF THE FOUNDATION WALL IS INCLUDED FOR PAYMENT IN THE MLSI AS 

 7. EXCAVATION FOR ELECTRICAL, MECHANICAL, AND PLUMBING SYSTEMS WITHIN THE BUILDING TO A POINT 

 6. REMOVAL OF EXISTING FOUNDATIONS TO BE PAID FOR AS 'EARTH EXCAVATION ROCK'.

   TRENCH EXCAVATION'. 

 5. REMOVAL OF EXISTING DRAINAGE STRUCTURES TO BE PAID FOR UNDER THE MLSI AS 'ROCK IN 

 4. REMOVAL OF EXISTING PIPING TO BE PAID FOR UNDER THE MLSI AS 'TRENCH EXCAVATION' 

 3. REMOVAL OF EXISTING PAVEMENT TO BE PAID FOR AS 'EARTH EXCAVATION'.

 2. REMOVAL OF VARIOUS TANKS WILL NOT BE INCLUDED IN THE MLSI. 

- WATER LINES (DUCTILE IRON PIPE AND TYPE 'K' COPPER PIPE)

- TEMPORARY SUPPORT OF UTILITIES

- GAS LINES (TO BE DONE BY OTHERS)

- EARTH EXCAVATION ROCK

- EARTH EXCAVATION

- FORMATION OF SUBGRADE

- SUBBASE

- PROCESSED AGGREGATE BASE

- MATERIAL FOR TACK COAT

- HMA S0.5

- HMA S0.375

- BITUMINOUS CONCRETE PAVEMENT:

- ASPHALT ADJUSTMENT COST

  SPECIAL PROVISIONS:

  COST BASIS, A SPECIFIED UNDER FORM 818 SPECIFICATIONS OR 

  MAJOR LUMP SUM ITEM (MLSI) AND SHALL BE PAID FOR ON A UNIT 

 1. THE FOLLOWING LIST OF ITEMS ARE NOT INCLUDED UNDER THE

NOTES:

   (REMOVAL OF TREES, BRUSH, FENCE, GATES, METAL BEAM RAIL, ETC.) WILL BE INCLUDED FOR PAYMENT UNDER THE MLSI.

 12. DEMOLITION (INCLUDING SELECTIVE DEMOLITION OF THE FUEL ISLAND) AND CLEARING AND GRUBBING 

 11. ALL TEMPORARY FACILITIES WORK SHOWN OR REFERNCED ON THE PLAN SHEETS IS INCLUDED IN THE MLSI.

 10. CONCRETE WASHOUT AREA INSTALLATION SHALL BE INCLUDED UNDER THE MLSI. 

   FROM THE CIVIL SITE PLAN.

 9. THERE SHALL BE NO ADDITIONAL PAYMENT FOR THE CONRETE PAD(S) FOR DIMENSIONS THAT DIFFER 

   UNDER THE MLSI. 

 8. ALL GRANULAR FILL AND THE FOLLOWING EXCAVATION (STRUCTURE AND TRENCH) TO BE PAID FOR 

   TRENCH EXCAVATION SHALL BEGIN AT A POINT 5-FEET OFF THE OUTSIDE OF THE FOUNDATION WALL. 

   'TRENCH EXCAVATION'. THERE WILL BE NO SEPARATE PAYMENT FOR EXCAVATION OF THESE SYSTEMS. 

   5-FEET OFF THE OUTSIDE OF THE FOUNDATION WALL IS INCLUDED FOR PAYMENT IN THE MLSI AS 

 7. EXCAVATION FOR ELECTRICAL, MECHANICAL, AND PLUMBING SYSTEMS WITHIN THE BUILDING TO A POINT 

 6. REMOVAL OF EXISTING FOUNDATIONS TO BE PAID FOR UNDER THE MLSI AS 'ROCK EXCAVATION'.

   MLSI AS 'ROCK IN TRENCH EXCAVATION'. 

 5. REMOVAL OF EXISTING DRAINAGE AND SANITARY STRUCTURES TO BE PAID FOR UNDER THE 

 4. REMOVAL OF EXISTING PIPING TO BE PAID FOR UNDER THE MLSI AS 'TRENCH EXCAVATION' 

 3. REMOVAL OF EXISTING PAVEMENT TO BE PAID FOR AS 'EARTH EXCAVATION'.

 2. REMOVAL OF VARIOUS TANKS WILL NOT BE INCLUDED IN THE MLSI. 

- RETAINING WALL

- WATER LINES (DUCTILE IRON PIPE AND TYPE 'K' COPPER PIPE)

- TEMPORARY SUPPORT OF UTILITIES

- GAS LINES (TO BE DONE EVERSOURCE)

- EARTH EXCAVATION

- FORMATION OF SUBGRADE

- SUBBASE

- PROCESSED AGGREGATE BASE

- MATERIAL FOR TACK COAT

- HMA S0.5

- HMA S0.375

- BITUMINOUS CONCRETE PAVEMENT:

- ASPHALT ADJUSTMENT COST

  SPECIAL PROVISIONS:

  COST BASIS, A SPECIFIED UNDER FORM 818 SPECIFICATIONS OR 

  MAJOR LUMP SUM ITEM (MLSI) AND SHALL BE PAID FOR ON A UNIT 

 1. THE FOLLOWING LIST OF ITEMS ARE NOT INCLUDED UNDER THE

NOTES:
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